

~~SECRET~~

Sanitized Copy Approved for Release 2010/06/03 : CIA-RDP61-00763A000200130156-7

DPD-7875-59
19 November 1959

Dear Ralph:

Our records indicate you have satisfactorily completed and delivered the two (2) Model 504A Units. However, I have not received information concerning the delivery of spare parts and test equipment.

I would appreciate your comments regarding delivery of these items and when your costs will be ready for final audit and price redetermination. Because of the audit work-load we like to know as much in advance as possible when a contract will be ready for audit.

Sincerely,

Dan

Distribution:

Orig - [redacted] 25X1

cc - Contracts (SE-509, T&P)

cc - AF Audit

cc - [redacted] 25X1

cc - Chrono, RI

25 YEAR RE-REVIEW

DPD-DD/P: [redacted] :mw (19-11-59) 25X1

~~SECRET~~

Sanitized Copy Approved for Release 2010/06/03 : CIA-RDP61-00763A000200130156-7